
                                                   Alaska Highway Natural Gas Pipeline

     Freight Volumes

Metric Tonnes - Inbound

   ALASKA SEGMENT

Required Delivery By: Winter 1 Winter 1 Winter 1 Winter 1 Total Summer 1 Summer 1 Summer 1 Summer 1 Total Winter 2 Winter 2 Winter 2 Winter 2 Total PROJECT 

To: Spread AW 1 BW 1 CW 1 DW 1 Winter 1 AS 1 BS 1 CS 1 DS 1 Summer 1 AW 2 BW 2 CW 2 DW 2 Winter 2 TOTAL

Milepost Location MP0-84 MP183-264 MP465-535 MP667-743 MP169-183 MP360 MP535-600 MP600-667 MP86-169 MP264-339 MP403-465 MP339-403

Camp Franklin B. Dietrich Fairbanks Northway Atigun Yukon R. Delta Jct. Tok Toolik Prosect Fairbanks Five Mile

Facility MS-0 CS No. 6 MS-YK CS No. 12 CS No. 14 CS No. 4 CS No. 8 CS No. 10

Facility Location MP 0 MP 238 MP 745 MP 537 MP 637 MP 143 MP 323 MP 434

Destination Volumes

LINE PIPE(1) 147,770 143,049 121,539 133,780 546,138 23,084 Incl. DW2 114,544 116,293 253,921 147,770 131,157 108,423 111,921 499,271 1,299,330

EQUIPMENT

         P/L construction 18,800 18,800 18,800 18,800 75,200 repositioned repos. repos. repos. repos. repos. repos. repos.

                           CS/Facility Constr. 3,500 1,000 4,500 3,500 3,500 7,000 3,500 3,500 3,500 10,500

Total 18,800 22,300 18,800 19,800 79,700 3,500 3,500 7,000 3,500 3,500 3,500 10,500 97,200

FUEL

         P/L Construction 11,200 11,200 11,200 11,200 44,800 9,500 9,500 9,500 28,500 11,200 11,200 11,200 11,200 44,800

         CS/MS Construction 1,700 500 2,200 1,700 1,700 3,400 1,700 1,700 1,700 5,100

         Camp Fuel 6,900 6,900 6,900 6,900 27,600 6,400 6,400 6,400 19,200 6,900 6,900 6,900 6,900 27,600

18,100 19,800 18,100 18,600 74,600 15,900 17,600 17,600 51,100 19,800 19,800 19,800 18,100 77,500 203,200

        Project Total 184,670 185,149 158,439 172,180 700,438 38,984 135,644 137,393 312,021 171,070 154,457 131,723 130,021 587,271 1,599,730

(1)   Pipe Specs (API Standard): 52in OD; X80 Carbon Steel; Wall Thickness 1 1/4 in; Weight 1,010 kg/m (678 lbs/ft)

       A,B,C,D, - Contractors;  W1,S1, W2 - First Winter, First Summer Construction Season, etc.

       MP - Milepost Location; MS - Meter Station; CS - Compressor Station



Alaska Highway Natural Gas Pipeline

Freight Volumes

           Metric Tonnes - Inbound

              YUKON SEGMENT

Required Delivery By: Winter 1 Winter 1 Total Summer 1 Summer 1 Total Winter 2 Summer 2 PROJECT

             To: Spread AW 1 BW 1 Winter 1 AS 1 BS 1 Summer 1 AW 2 BS 2 TOTAL

   Km. Post Location KP0-109 KP555-687 KP226-375 KP375-555 KP109-226 KP687-832

Camp Koidern Morley R. Canyon Cr. Marsh L. Burwash Rancharia

Facility CS No. 3 &K.Lk. X'ing CS No. 2 CS No. 1

Facility Location KP 651 KP 455 KP 213

Destination Volumes

LINE PIPE(1) 118,772 143,113 261,885 170,888 196,359 367,247 119,098 156,805 905,035

EQUIPMENT

          Pipeline Constr. 18,800 18,800 37,600 Repositioned Repos. Repos. Repos.

         CS/Facility Constr. 3,500 3,500 3,500 3,500 3,500

Total 18,800 22,300 41,100 3,500 3,500 3,500 48,100

FUEL

         P/L Constr. 11,200 11,200 22,400 11,500 9,500 21,000 11,200 9,500

         CS/MS Constr. 1,700 1,700 1,700 1,700 1,700

         Camp Fuel 6,900 6,900 13,800 8,400 6,400 14,800 6,900 6,400

Total 18,100 19,800 37,900 19,900 17,600 37,500 19,800 15,900 111,100

      Totals 155,672 185,213 340,885 190,788 217,459 408,247 142,398 172,705 1,064,235

(1)    Pipe Specs (API Standard): 52 in. OD; X80 Carbon Steel; Wall Thickness 1 1/4 in; Weight 1,010 kg/m (678 lbs/ft)

        Kluane Lake crossing volumes included in Spread AS1

        A,B - Contractors; W1, S2 - First Winter, Second Summer Construction Season, etc.

        KP - Kilometre Post Location; CS - Compressor Station



Alaska Highway Natural Gas Pipeline

Freight Volumes

          Metric Tonnes - Inbound

      NORTHERN B.C. SEGMENT

Required Delivery By Winter 1 Summer 1 Winter 2 Winter 2 Total Summer 2 Summer 2 Total PROJECT

            To: Spread AW 1 AS 1 A&BW 2 BW 2 Winter 2 AS 2 BS 2 Summer 2 TOTAL

Km. Post Loacation KP1095-1216 KP832-963 KP1216-1336 KP1435-1552 KP963-1095 KP1336-1435

                   Camp Muskwa R. Fireside Prophet R. Doig R. Liard R. Prespatou

 Facility CS No. 6 CS No. 4 CS No. 5 CS No. 7

Facility Location KP 1210 KP 834 KP 1029 KP 1373

Destination Volumes

LINE PIPE(1) 131,486 142,352 130,399 127,139 257,538 143,439 107,579 251,018 782,394

EQUIPMENT

  Pipeline Construction 18,800 Repositioned 18,800 Repositioned 18,800 Repositioned Repositioned

  Facility Construction 3,500 3,500 3,500 3,500 7,000

          Equipment Total 22,300 3,500 18,800 18,800 3,500 3,500 7,000 51,600

FUEL

 Pipeline Construction 11,200 9,500 11,200 11,200 22,400 9,500 9,500 19,000

 Facility Construction 1,700 1,700 1,700 1,700 3,400

 Camp Fuel 6,900 6,400 6,900 6,900 13,800 6,400 6,400 12,800

                Fuel Total 19,800 17,600 18,100 18,100 36,200 17,600 17,600 35,200 108,800

       Totals 173,586 163,452 167,299 145,239 312,538 164,539 128,679 293,218 942,794

(1)    Pipe Specs (API Standard): 52 in OD; X80 Carbon Steel; Wall Thicknesss 1 1/4 in; Weight 1,010 kg/m (678 lbs/ft)

        A,B - Contractors; W1, S2 - First Winter, Second Summer  Construction Season, etc.

        KP - Kilometre Post Location; CS - Compressor Station


